

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025	Functional User Story Sprint Require Number User Story / Task Points
Name	JAMPA KAILASH JOHNITH	
Project Name	SHOP EZ	
Maximum Marks	5 Marks	

Priority

Epic		Sprint		Requirement	Priority
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my name, email, and	2	High
	Registration	USN-2	As a user, I will receive a confirmation email after 1 registration.	1	High
Sprint-1	Registration	USN-3	As a user, I can register using my Gmail account.	2	Medium
Sprint-1	Login	USN-4	As a user, I can log into the application using my email 2 and password.	2	High
Sprint-1	Dashboard	USN-5	As a user, I can view featured products on the 2 dashboard.	2	High

	Catalog		3	products by category. password.	
Sprint-2	Product	USN-7 Search		As a user, I can search products by name or 2 keyword.	Medium
Sprint-2	Shopping	USN-8 Cart		As a user, I can add products to my shopping 3 cart.	High
Sprint-2	Shopping	USN-9 Cart		As a user, I can remove products from my shopping 2 cart.	High
Sprint-2	Checkout	USN-10		As a user, I can place an order through the checkout 5 process.	High
Sprint-2	Payment Processi ng	USN-11		As a user, I can make secure online payments 5 using Razorpay.	High
Sprint-2	Notificati ons	USN-12		As a user, I receive an order confirmation email after 2 purchase.	Medium
Sprint-3	Order Manage ment	USN-13	3	As a user, I can view my order history.	Medium
Sprint-3	Order Tracking	USN-14	3	As a user, I can track the status of my orders.	Medium
Sprint-3	Product Manage ment	USN-15	3	As an administrator, I can add new products.	High
Sprint-1	Product	USN-6		As a user, I can browse	High

Product

As an administrator, I can

Sprint-3 Manage USN-16 3 High
edit product details.

ment

Product

Manage As an administrator, I can
Sprint-3 ment USN-17 delete products. 2 Medium
Inventory High

As an administrator, I can

Sprint-4 Manage USN-18 3
manage stock quantities. ment

Custome

As an administrator, I can r

Sprint-4 USN-19 view and manage customer 3 Manage Medium
accounts. ment

Reports As an administrator, I can
Sprint-4 & USN-20 view sales and order 4 Analytics Medium
reports.

As a support executive, I Medium
Custome

Sprint-4 USN-21 can view and respond to 3
r Support

customer queries.

Project Tracker, Velocity & Burndown Chart

Sprint

Total		Sprint		Sprint End		Story Points	
Release							
Sprint Story		Duration Start		Date		Completed (as on	
Date							
Points		Date		(Planned)		Planned End Date)	
(Actual)							
Sprint-		08 Jun 3					
12	Days		10 Jun 2026	12		10 Jun 2026	
1		2026					
Sprint-		11 Jun 2					
15	Days	12 Jun 2026	15	12 Jun 2026			
2		2026					
Sprint-		13 Jun 3					
16	Days		15 Jun 2026	16		15 Jun 2026	
3		2026					
Sprint-		16 Jun 3					
15	Days	18 Jun 2026	15	18 Jun 2026			
4		2026					
		08 Jun 11 Days					
Total	58	2026	18 Jun 2026	58		18 Jun 2026	

Sprint	Planned Story Points	Completed Story Points	Velocity
Sprint-1	12	12	100%
Sprint-2	15	15	100%
Sprint-3	16	16	100%
Sprint-4	15	15	100%

Burndown Data

Date	Remaining Story Points
------	------------------------

08 Jun 2026	58
-------------	----

10 Jun 2026	46
-------------	----

12 Jun 2026	31
-------------	----

15 Jun 2026	15
-------------	----

18 Jun 2026	0
-------------	---